lowAccess Project 13 Budget

Projected Expenditures

July - Sept. 1997

Oct. - Dec. 1997

Jan. - Mar. 1997

April - June 1998

July - Sept. 1998

TOTALS

Consultants:

Technical

50,000

Design

300,000

Other

Hardware:

Server

50,000

PC's

75,000

Software:

60,000

Miscellaneous:

Staff

10,000

Pilot Community

15,000

TOTALS

110,000

100,000

350,000

6/10/97 - 9:00 AM




